COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/14/2005

ESTIMATE SUMMARY 13:30:23
CONTID: C14623 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14623-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 60 WORK DAYS
PARKER ROAD: MISS. TO COLORADO PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 0831-092
PARKER ROAD: MISS. TO COLORADO
NAME OF ROAD: 83Aa
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 11/17/2005 DATE TIME STARTED 06/01/2005
14802 W. 44TH AVE. DATE LET 02/17/2005 DATE WORK BEGAN  06/01/2005
DATE AWARDED 03/07/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,575,923.49 PARTICIPATING $ 1,550,983.10 S 27,817.36
AWARD PROJECT AMT: ¢  1,746,398.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.42% TOTAL EARNINGS 1,550,983.10 27,817.36
FUNDS AVAILABLE: $ 24,940.39 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,550,983.10 27,817.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,195.97 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,524,787.13 27,817.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,524,787.13 27,817.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,817.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 1,858.000 1,858.000
SY 0.000 0.00
10.50000 1,858.000 19,509.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 4,151.000 4,151.000
LF 0.000 0.00
4.20000 4,151.000 17,434.20
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 355.000 355.000
SY 0.000 0.00
12.60000 355.000 4,473.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 96,261.000 96,261.000
sy 0.000 0.00
1.30000 96,261.000 125,139.30
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0030 202-04005 *CLEAN VALVE BOX 65.000 62.000
EACH 3.000 157.80
52.60000 65.000 3,419.00
0035 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 3.000
EACH 7.000 2,578.80
368.40000 10.000 3,684.00
0040 208-00050 *STORM DRAIN INLET PROTECTION 51.000 51.000
EACH 0.000 0.00
57.90000 51.000 2,952.90
0045 208-00205 *EROSION CONTROL SUPERVISOR 30.000 20.000
HOUR 10.000 684.00
68.40000 30.000 2,052.00
0050 210-04010 *ADJUST MANHOLE 131.000 123.000
EACH 8.000 1,886.40
235.80000 131.000 30,889.80
0055 210-04050 *ADJUST VALVE BOX 134.000 127.000
EACH 7.000 626.50

89.50000 134.000 11,993.00
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-06007 AGGREGATE BASE COURSE (CLASS 6) 125.000 125.000
cy 0.000 0.00
49.30000 125.000 6,162.50
0065 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 132.100 132.100
TON 0.000 0.00
88.00000 132.100 11,624.80
0070 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,165.450 15,165.450
TON 0.000 0.00
44.80000 15,165.450 679,412.16
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,599.000 5,599.000
GAL 0.000 0.00
2.50000 5,599.000 13,997.50
0080 412-00600 *CONCRETE PAVEMENT (6 INCH) 355.000 355.000
sy 0.000 0.00
33.20000 355.000 11,786.00
0085 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 431.000 431.000
SY 0.000 0.00
57.90000 431.000 24,954.90
0090 608-00000 *CONCRETE SIDEWALK 982.000 982.000
sy 0.000 0.00
29.50000 982.000 28,969.00
0095 608-00010 *CONCRETE CURB RAMP 876.000 876.000
sY 0.000 0.00
73.70000 876.000 64,561.20
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,832.000 3,832.000
LF 0.000 0.00
15.80000 3,832.000 60,545.60
0105 614-72875 *LOOP DETECTOR WIRE 3,450.000 3,450.000
LF 0.000 0.00
2.30000 3,450.000 7,935.00
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 41.000 14.000
HOUR 27.000 4,284.90

158.70000 41.000 6,506.70
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
78,815.60000 1.000 78,815.60
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,944.50000 1.000 2,944.50
0125 627-00002 *THERMOPLASTIC PAVEMENT MARKING 15,960.000 15,960.000
SF 0.000 0.00
1.40000 15,960.000 22,344.00
0130 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 572.000
GAL 0.000 0.00
36.80000 572.000 21,049.60
0135 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,067.000 2,067.000
SF 0.000 0.00
7.90000 2,067.000 16,329.30
0140 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 186.000 186.000
(WORD-SYMBOL)
SF 0.000 0.00
10.50000 186.000 1,953.00
0145 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 4,392.000 4,392.000
(XWALK-STOPLINE
SF 0.000 0.00
5.80000 4,392.000 25,473.60
0150 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
289.40000 0.000 0.00
0155 630-00000 *FLAGGING 1,250.000 1,244.000
HOUR 6.000 132.60
22.10000 1,250.000 27,625.00
0160 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.000 0.00
3,683.70000 0.900 3,315.33
0165 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00

63.20000 45.000 2,844.00
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 55.000
DAY 2.000 799.80
399.90000 57.000 22,794.30
0175 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 516.000 516.000
HOUR 0.000 0.00
12.60000 516.000 6,501.60
0180 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600
EACH 0.000 0.00
210.50000 12.600 2,652.30
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 54.900
EACH 0.000 0.00
42.10000 54.900 2,311.29
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 78.300
EACH 0.000 0.00
63.20000 78.300 4,948.56
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.000 0.00
78.90000 5.400 426.06
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 86.000 77.625
SF -0.225 -3.56
15.80000 77.400 1,222.92
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
5,051.90000 1.800 9,093.42
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,473.50000 3.600 5,304.60
0215 630-80359 *PORTABLE MESSAGE SIGN PANEL 16.000 16.000
DAY 0.000 0.00
110.50000 16.000 1,768.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 120.000 108.000
EACH 0.000 0.00
36.80000 108.000 3,974.40
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
8.40000 450.000 3,780.00
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000
DAY 0.000 0.00
526.20000 2.000 1,052.40
0235 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 23,213.690 23,213.690
FA 0.000 0.00
1.00000 23,213.690 23,213.69
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A ROADWAY SMOOTHNESS 17,500.000 0.000
FA 6,673.920 6,673.92
1.00000 6,673.920 6,673.92
0270 700-70035 F/A INLET REPAIR 8,371.000 0.000
FA 8,371.000 8,371.00
1.00000 8,371.000 8,371.00
0275 700-70036 FORCED ACCOUNTS LANDSCAPE RESTORATION 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70080 F/A FURNISH PAVEMENT SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 403-35701 HOT BITUMINOUS PAVEMENT (GRADING S-FINES) (75) HBP (GR 908.110 908.110
S-FINES) (75) (PG 64-22) LEVELING COURSE
TON 0.000 0.00
38.50000 908.110 34,962.24
0400 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - WORKING TIME -3,770.000 -3,770.000
AND OVERWEIGHT TRUCKS
DOL 0.000 0.00
1.00000 -3,770.000 -3,770.00
0405 700-70036 FORCED ACCOUNTS UNIFORM TRAFFIC CONTROL 21,100.000 21,100.000
FA 0.000 0.00
1.00000 21,100.000 21,100.00
CAT 0200 CURRENT AMT 1,522,016.59 $ 26,192.16 S 1,497,076.19
CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS)
0295 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
78.90000 1.000 78.90
0300 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 9.000 7.000
EACH 2.000 126.40
63.20000 9.000 568.80
0305 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
157.90000 5.000 789.50
0310 210-00831 *RESET TRAFFIC SIGNAL HEAD 1.000 1.000
EACH 0.000 0.00
242.10000 1.000 242.10
0315 503-00036 *DRILLED CAISSON (36 INCH) 18.000 18.000
LF 0.000 0.00
155.80000 18.000 2,804.40




CONTID: C14623 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS)
0320 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 155.000 155.000
LF 0.000 0.00
19.60000 155.000 3,038.00
0325 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 240.000 240.000
LF 0.000 0.00
20.00000 240.000 4,800.00
0330 613-07000 *PULL BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
157.90000 1.000 157.90
0335 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
568.30000 1.000 568.30
0340 614-00011 *SIGN PANEL (CLASS I) 12.000 12.000
SF 0.000 0.00
8.70000 12.000 104.40
0345 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 12.000 12.000
LF 0.000 0.00
5.50000 12.000 66.00
0350 614-10150 *12 INCH LED (BALL) 18.000 18.000
EACH 0.000 0.00
130.50000 18.000 2,349.00
0355 614-10155 *12 INCH LED (ARROW) 4.000 4.000
EACH 0.000 0.00
105.30000 4.000 421.20
0360 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000
EACH 0.000 0.00
514.70000 2.000 1,029.40
0365 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 10.000
EACH 2.000 1,498.80
749.40000 12.000 8,992.80
0370 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
170.50000 2.000 341.00
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PCN: 14623-BID ESTIMATE RUN 12/14/2005
PROJECT: STA 0831-092 ESTIMATE NO: 0005 13:30:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS)
0375 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
11,542.60000 1.000 11,542.60
0380 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
724.10000 1.000 724.10
CAT 0201 CURRENT AMT $ 38,618.40 $ 1,625.20$ 38,618.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0385 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
14,722.30000 1.000 14,722.30
0390 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
566.20000 1.000 566.20
CAT 0400 CURRENT AMT $ 15,288.50 $ 0.00$ 15,288.50
PROJECT TOTAL CURRENT AMT $ 1,575,923.49 $ 27,817.36 S 1,550,983.09



